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October 10, 2008
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14])
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; September 1 — September 30, 2008 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from September 1 to September 30, 2008.

Sincerely,

T

Steven D. Smith
Project Coordinator

cc: Leah Evison — USEPA Region §
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch Blackwell Sanders LLP



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: October 10, 2008
Period Covered: September 1, 2008 — September 30, 2008

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Obtained third quarter 2008 groundwater samples from the monitoring wells
around the containment cell.

Dead Creek

As of the end of September, construction of the liner in Sector B of Dead Creek was still
shut down and will remain so until the groundwater level in the vicinity of the site
recedes sufficiently to allow construction equipment to operate in the bottom of the creek
without the need for extensive dewatering activities. The alternative of pumping
significant quantities of water downstream of Creek Sector B in order to drain the
construction site is not feasible since all of the Dead Creek segments, up to and including
the Borrow Pit Lake, remain at, or very close to, maximum storage capacity. To date,
approximately 98 percent of the fill placement along the banks of the creek has been
completed and geosynthetics have been deployed and welded from Queeny Avenue to
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within 300 feet of Judith Lane. In addition, the flexible concrete matting for erosion
protection on the steeper banks of the creek has been installed on the northern end of the
site, and the crushed stone bedding and rip rap layers have been constructed over all of

the geosynthetic materials.

The Agency has requested that a comprehensive construction completion report be
prepared summarizing all of the removal work carried out in Dead Creek. That report
will include, sediment removal performed in 2001 and 2002, details of the containment
cell construction, information on the additional excavations performed in 2005 and 2006,
and the results of the investigation into the potential for cadmium to leach into
groundwater. That report is being prepared, but will not be finalized until construction of
the liner in Creek Sector B is complete and the as-built configuration is available.
However, at a meeting held on August 19" the Agency requested that a report be
prepared summarizing the post excavation constituent concentrations in the surficial soils
along the entire creek.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system. .
Analyze third quarter 2008 groundwater samples from these wells.
Continue work on the installation of the liner in CS-B if water levels permit. .
Submit the report summarizing the post excavation constituent concentrations in
the surficial soils along the creek.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0%
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